
Timeline for Completing the Public Transit-Human Services Transportation Plan 
 

 Emphasis on Low-Income Populations 
(Job Access and Reverse Commute Program) 
 

Emphasis on Elderly and Disabled Populations 
(New Freedom, Elderly Individuals and Individuals with Disabilities Programs) 

 
June 2006 

• Staff begins work on component of plan 
focusing on low-income population in 
the Bay Area 

• Develop Draft Request for Proposals (RFP)  

 
July 2006 

 • Review RFP work-scope with Elderly and Disabled Advisory Committee 
(EDAC) and the Partnership Transit Coordination Committee’s (PTCC) 
Accessibility Committee 

• Issue RFP 
 

September 
2006 

• Staff completes draft low-income 
component of plan 

• Select consultant  

 
October 2006 

• Draft plan reviewed by MTC’s 
Minority Citizen Advisory Committee 
and the Regional Welfare to Work 
Transportation Working Group 

• Plan development 

 
November 

2006 

• Commission to consider adoption of 
low-income component of plan  

• Plan development 

March 2007  • Draft elderly and disabled population component completed 
• Review by EDAC and the Accessibility Committee (and other 

stakeholders that participate in development of plan) 
March 2007 • Coordinated chapter detailing overlapping needs of low-income, elderly and disabled populations is written.  Strategies 

for coordination are proposed and included. 
April 2007 • Stakeholder review of draft final plan. 

 
May 2007 

 

 
• Final plan adopted 
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